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Radiogram No. 7026u   Form 24 for 08/16/2011 
REFILLING FGB LOW-PRESSURE FUEL AND OXIDIZER TANKS БНДГ(О) 1. COULOMB 
CRYSTAL. 

GMT CREW ACTIVITY 
06:00-06:10 CDR Morning Inspection. SM ПСС [Caution & Warning Panel] Test 

06:00-06:10 
FE-1, FE-4, 
FE-3, FE-5, 
FE-6 

Morning Inspection 

06:10-06:40 FE-4 ,FE-3, 
FE-5, FE-6 Post-sleep 

06:10-06:25 CDR Biochemical Urine Test 
06:10-06:25 FE-1 Post-sleep 
06:25-06:40 FE-1 Biochemical Urine Test 
06:25-06:50 CDR Post-sleep 

06:40-07:30 FE-3, FE-5, 
FE-6 BREAKFAST 

06:40-06:55 FE-4 Biochemical Urine Test 
06:40-06:50 FE-1 Post-sleep 
06:50-07:30 CDR, FE-1 BREAKFAST 
06:55-07:10 FE-4 URYSIS Hardware Stow 
07:10-07:30 FE-4 BREAKFAST 
07:30-07:55  Daily Planning Conference (S-band) 
07:55-08:05 FE-1 Work Prep 

07:55-08:15 
CDR, FE-4, 
FE-3, FE-5, 
FE-6 

Work Prep 

08:05-08:15 FE-1 BAR. Terminate Pyren Charge 
08:15-10:15 FE-1, FE-4 BAR Experiment. Tagup with specialists (S-band) 
08:15-09:45 FE-5 Physical Exercise (ARED)  
08:15-10:15 CDR FGB and SM Stowage Audit 
08:30-09:45 FE-6 Physical Exercise (T2)  
08:45-09:45 FE-3 Physical Exercise (CEVIS)  
09:45-11:15 FE-3 Physical Exercise (ARED)  
09:45-12:00 FE-6 CEVIS Yearly Guide Pin Maintenance 
09:45-09:55 FE-5 HAM Radio Session Setup 
09:55-10:10 FE-5 ISS HAM Radio Session from SM 
10:15-11:15 FE-1, FE-4 GREAT BEGINNING. Microacceleration and Attitude Sensor Video 
10:15-11:35 CDR Physical Exercise (TVIS), Day 1 
10:30-10:40 FE-5 Glove Box (MSG) Activation 
10:40-11:00 FE-5 Powering up SHERE experiment hardware (prior to fluid sample installation) 
11:05-11:20 FE-5 CEVIS Yearly Guide Pin Maintenance 
11:15-12:45 FE-4 Physical Fitness Evaluation (on treadmill) 
11:15-12:45 FE-1 Physical Exercise (ARED)  
11:15-11:40 FE-3 T2 Moderate Temperature Loop (MTL) ITCS Line Wear Inspection 
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11:20-11:30 FE-5 PAO Hardware Setup 
11:30-11:40 FE-5 Crew Prep for PAO 
11:35-11:50 CDR PLANTS-2 Watering 
11:40-13:00 FE-3 Crew Quarter Overhead Fan Cleaning 
11:40-12:00 FE-5 PAO Event 
11:50-12:50 CDR Network and Computer Hardware Search and Audit 
12:00-13:05 FE-6 42Р (Progress 410) US Item Unpack 
12:00-12:10 FE-5 PAO Hardware Deactivation 
12:10-12:25 FE-5 SHERE CGBA access before a SHERE run 
12:25-13:00 FE-5 SHERE Fluid Module Install 
12:45-13:45 FE-4 LUNCH 
12:45-12:50 FE-1 On MCC GO ISS N2 Repress from Progress 411 СрПК Section 2 (start) 
12:50-13:50 CDR, FE-1 LUNCH 

13:05-14:05 FE-3, FE-5, 
FE-6 LUNCH 

13:45-14:00 FE-4 Private Medical Conference (Ku + S-band) 
13:50-13:55 FE-1 ISS N2 Repress from Progress 411 СрПК Section 2 (terminate) 
13:50-14:50 CDR Cleaning ventilation screens on FGB interior panels (panels 201, 301, 401) 
14:00-14:15 FE-1 Private Medical Conference (Ku + S-band) 
14:00-15:30 FE-4 Loading disposal hardware to Progress 411 and IMS updates 
14:05-14:30 FE-5 SHERE Fluid Module Removal 
14:05-15:50 FE-6 42Р (Progress 410) US Item Unpack 
14:10-14:20 FE-3 SSC Relocation to JPM to Start SPHERES Experiment 
14:20-15:20 FE-3 SPHERES Setup and Checkout 
14:30-14:45 FE-5 Stow SHERE Fluid Module after completing the experiment 
14:45-15:20 FE-5 SHERE Fluid Module Install  
14:50-14:55 CDR MRM2 comm config to support voice comm during experiment 
14:55-15:55 CDR COULOMB CRYSTAL Experiment. Tagup with specialists (S-band) 
15:20-15:40 FE-3 CSA-CP Zero Calibration 
15:25-16:25 FE-1 Physical Exercise (TVIS), Day 4  
15:25-15:50 FE-5 SHERE Fluid Module Removal  
15:35-15:55 FE-4 IMS Update 

15:40-15:45 FE-3 Taking Carbon Dioxide Monitor (CDM) readings in SM and JEM prior to 
SPHERES session 

15:50-16:05 FE-5 Stow SHERE Fluid Module after completing the experiment 
15:50-17:05 FE-6 Physical Exercise (ARED)  
15:55-16:00 CDR MRM2 comm reconfig to initial 
16:00-16:25 CDR TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink 
16:05-16:40 FE-5 SHERE Fluid Module Install  
16:05-16:20 FE-3 CEVIS Removal 
16:15-16:45 FE-4 TVIS Monthly Maintenance 
16:20-16:25 FE-3 SPHERES Students Welcome 
16:25-17:25 FE-1 В3 Fan Screen Cleaning in MRM2 



Page 3 of 3 
 

16:25-18:25 FE-3 SPHERES Experiment Run 
16:25-17:30 CDR Physical Exercise (T2) Day 1 
16:45-17:10 FE-5 SHERE Fluid Module Removal  
16:45-17:25 FE-4 СОЖ Maintenance 
17:05-18:30 FE-6 MSL. Insertion 
17:10-17:25 FE-5 Stow SHERE module after experiment run 
17:25-17:30 FE-5 SHERE Data Transfer to MLC for downlink 
17:25-18:25 FE-1 В3 fan screen cleaning in DC1 
17:25-18:25 FE-4 Physical Exercise (ARED)  
17:30-18:30 FE-5 Physical Exercise (T2)  

17:35-18:00 CDR TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink / r/g 
7040 

18:00-18:25 CDR Evening Work Prep 
18:25-18:40 CDR Private Medical Conference (Ku + S-band) 
18:25-18:45 FE-3 SPHERES Termination 
18:25-18:45 FE-1, FE-4 Evening Work Prep 
18:30-18:45 FE-5 Reinstall CEVIS after MSRR door closure 
18:45-19:10  Daily Planning Conference (S-band) 

19:10-19:30 CDR, FE-1, 
FE-4, FE-6 Evening Work Prep 

19:10-19:25 FE-5 SHERE Experiment Power Down 

19:10-19:15 FE-3 Relocating SSC5 from the JPM back to LAB after the SPHERES test 
session 

19:15-19:20 FE-3 CO2 Level Status 
19:20-19:30 FE-3 Evening Work Prep 
19:25-19:30 FE-5 Glove Box (MSG) Powerdown 
19:30-19:35 FE-3 MPC Power Up 

19:30-21:30 
CDR, FE-1, 
FE-4, FE-5, 
FE-6 

Pre-sleep  

19:35-21:25 FE-3 Pre-sleep  
21:25-21:30 FE-3 MPC Power Down 
21:30-06:00  SLEEP 

Task List CDR, FE-1, 
FE-4 Preparation of reports for Roskosmos site 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


